

6th Meeting of SAMEEEKSHA Knowledge Sharing Platform- January 23, 2013



भारतीय लघु उद्योग विकास बैंक
Small Industries Development Bank of India

GO GREEN WITH SIDBI

World Bank – GEF Project “ Financing EE at MSMEs ”

Project Executing Agencies: **—————>** SIDBI & BEE

Total Project Grant ---> US\$ 11.30 Million

(US\$ 9.05 Million to SIDBI)

(US\$ 2.25 Million to BEE)

Objective of the project

To increase demand for EE investments in target MSMEs and to build their capacity to access commercial finance.

Target Five Clusters under the project are:

1. Kolhapur (Foundry)
2. Pune (Forging)
3. Tirunelveli (Limekilns)
4. Ankleshwar (Chemicals)
5. Faridabad (Mixed)

- ❖ Preparation of 600 IG DPRs
- ❖ Implementation of 500 IG DPRs



भारतीय लघु उद्योग विकास बैंक
Small Industries Development Bank of India

GO GREEN WITH SIDBI

WB-GEF Project : Procurement Status

Package	Description	Present Status
CS-1	IA 1-Capacity Building (Mixed Cluster-Faridabad)	IAMSME of India (FSIA)
CS-2	IA 2-Capacity Building (Chemical Cluster- Ankleshwar)	Cluster Plus
CS-3	IA 3 - Capacity Building (Forging Cluster - Pune)	MITCON
CS-4	IA 4 - Capacity Building (Foundry Cluster-Kolhapur)	See-Tech
CS-5	IA 5 - Capacity Building (Lime kiln Cluster-Tirunelveli)	Zenith Energy
CS-06/07/16	<ul style="list-style-type: none"> a. Measurement & Verification of EE Measure implemented in MSME units b. Capacity Building of 5 clusters on E&S Issues c. Third Party Verification for Performance Linked Grant 	Request for Proposal has been finalized for issuing to the Shortlisted consulting firms.
CS-8	CGTMSE Scheme Awareness	Request for Proposal has been finalized for issuing to the Shortlisted consulting firms.
CS-09/10	<ul style="list-style-type: none"> a. Consultancy to define activities that will improve uptake of Bank's scheme + development of new products b. Training in Indian Bank Training Institute 	<p>EoI released on January 22, 2013.</p> <p>Last Date for Submission : February 13, 2013</p>

WB-GEF Project : Procurement Status

Package	Description	Present Status / Consultant/individual Hired
CS-11	Support for Green Rating	EoI released on January 08, 2013 Last Date for Submitting EoI: January 30, 2013
CS-12	Support to Regional EE Centre, Nagpur	Technical Proposal is being analyzed.
CS-13	Agency for attracting vendors of EE equipment to participate/capacity building	Contract executed with FICCI on January 15, 2013 .
CS-14	Cluster Work - I (3 Clusters viz. Pune, Ankleshwar & Kolhapur)	TERI
CS-15	Cluster Work - II (2 Clusters viz. Tirunelveli & Faridabad)	DESL
INDIVIDUAL'S HIRED UNDER THE PROJECT		
CS-17	Senior Energy Efficiency Expert	
CS-18	Energy Efficiency Expert	
CS-19	Procurement Expert	
CS-20	Office Manager	
CS-21	Office Executive	

WB-GEF Project : Project Updates

- Agencies have already commenced works in the five clusters. Cluster Co-ordination Committees have been formed in all five clusters. Awareness workshops have also been conducted in the clusters.
- CCC meetings and training programs / workshops are being conducted in the clusters.
- Walk through Energy Audits & Detailed Energy Audits have been commenced in the clusters.



भारतीय लघु उद्योग विकास बैंक
Small Industries Development Bank of India

GO GREEN WITH SIDBI

Benefits

- Capacity Building of the MSMEs & IAs about Energy Efficiency.
- Adoption/Implementation of various EE Projects by MSMEs.
- Information on various Financing options for implementing EE technologies.
- Capacity Building of Vendors for penetration of their products (EE equipments/technologies).
- Specialized support to financial intermediaries (Banks/FIs)



भारतीय लघु उद्योग विकास बैंक
Small Industries Development Bank of India

GO GREEN WITH SIDBI

SAVE TODAY, SURVIVE TOMORROW

Thank You



भारतीय लघु उद्योग विकास बैंक
Small Industries Development Bank of India

GO GREEN WITH SIDBI